SITE:	**GOSPORT**	**FORM**	**1**
Project manager :	**M. Wood**	**Contract**	**6056**
Nature of the works :	**C.M.C**	**date**	**13/08/2018**
Manager SITE :	**P. McQueen**	**Drawing**	**V23949**

CMC	Tool diameter	Depth	Material volume	Concrete delivery	Compliant	Comments
Name	(mm)	(m)	(m^3)			
C48	320	1.92	0.16		C	
C49	320	1.92	0.16		C	
C50	320	2.08	0.18		C	
C51	320	2.00	0.17		C	
C52	320	2.00	0.17		C	
C53	320	2.16	0.18		C	
C57	320	2.00	0.17		C	
C44	320	2.00	0.17		C	
C36	320	2.00	0.17		C	
C35	320	2.16	0.18		C	
C54	320	2.00	0.17		C	
C18	320	2.08	0.17		C	
C1	320	2.08	0.18		C	
C4	320	1.84	0.15		C	
C26	320	2.00	0.17		C	
C13	320	2.00	0.17		C	
C12	320	2.00	0.17		C	
C23	320	2.00	0.17		C	
C9	320	2.00	0.17		C	
C11	320	2.00	0.17		C	
C10	320	2.00	0.17		C	
C8	320	2.00	0.17		C	
C22	320	2.00	0.17		C	
C111	320	1.92	0.16		C	
C82	320	1.76	0.15		C	
C65	320	1.92	0.16		C	
C64	320	1.92	0.16		C	
C87	320	1.76	0.15		C	
C110	320	1.76	0.15		C	
C69	320	1.76	0.15		C	
TOTAL	30	59.04	4.97			
CUMUL						

* The acceptance of concrete Delivery is worth acceptance of the material
** Specify C ou NC - In case of NC, report quality form number of No Conformity

MENARD representative:		**Creation date of the quality form**	**28/08/2018**
Machine :	**E500 n°UK2**	**INDICE A**	**pages : 1/3**

VIBRO MENARD

DOCUMENT	**QUALITY FORM**			
DOCUMENT REFERENCE	**Doc 03.350**			
WRITE ON	**20/11/2007**	**Form written by :**	**By :**	**X. G**
MODIFY ON		**D. Rickson**	**By :**	
Date VALID.	**25/06/2009**		**By :**	**M. B**

SITE:	**GOSPORT**	**FORM**	**1**
Project manager :	**M. Wood**	**Contract**	**6056**
Nature of the works :	**C.M.C**	**date**	**13/08/2018**
Manager SITE :	**P. McQueen**	**Drawing**	**V23949**

CMC	Tool diameter	Depth	Material volume	Concrete delivery	Compliant	Comments
Name	(mm)	(m)	(m^3)			
C86	320	1.84	0.15		C	
C108	320	1.84	0.16		C	
C81	320	1.84	0.15		C	
C85	320	1.92	0.16		C	
C107	320	1.92	0.16		C	
C80	320	1.76	0.15		C	
C96	320	1.76	0.15		C	
C106	320	1.84	0.15		C	
C79	320	2.00	0.17		C	
C95	320	1.92	0.16		C	
C105	320	1.92	0.16		C	
C78	320	1.92	0.16		C	
C84	320	1.84	0.15		C	
C104	320	1.92	0.16		C	
C77	320	1.92	0.16		C	
C83	320	1.92	0.16		C	
C103	320	2.00	0.17		C	
C76	320	1.92	0.16		C	
C94	320	2.00	0.17		C	
C102	320	1.92	0.16		C	
C75	320	1.92	0.16		C	
C93	320	1.92	0.16		C	
C101	320	1.84	0.15		C	
C74	320	1.92	0.16		C	
C92	320	1.92	0.16		C	
C100	320	2.00	0.17		C	
C73	320	1.92	0.16		C	
C91	320	1.92	0.16		C	
C99	320	1.92	0.16		C	
C72	320	1.92	0.16		C	
TOTAL	30	57.12	4.79			
CUMUL						

* The acceptance of concrete Delivery is worth acceptance of the material
** Specify C ou NC - In case of NC, report quality form number of No Conformity

MENARD representative:		**Creation date of the quality form**	**28/08/2018**
Machine :	**E500 n°UK2**	**INDICE A**	**pages : 2/3**

VIBRO MENARD

DOCUMENT	**QUALITY FORM**			
DOCUMENT REFERENCE	**Doc 03.350**			
WRITE ON	**20/11/2007**	**Form written by :**	**By :**	**X. G**
MODIFY ON		**D. Rickson**	**By :**	
Date VALID.	**25/06/2009**		**By :**	**M. B**

SITE:	**GOSPORT**			**FORM**	**1**
Project manager :	**M. Wood**			**Contract**	**6056**
Nature of the works :	**C.M.C**			**date**	**13/08/2018**
Manager SITE :	**P. McQueen**			**Drawing**	**V23949**

CMC	Tool diameter	Depth	Material volume	Concrete delivery	Compliant	Comments
Name	(mm)	(m)	(m^3)			
C90	320	1.84	0.15		C	
C98	320	1.92	0.16		C	
C71	320	1.92	0.16		C	
TOTAL	3	5.68	0.48			
CUMUL	**63**	**121.84**	**10.235**			

* The acceptance of concrete Delivery is worth acceptance of the material
** Specify C ou NC - In case of NC, report quality form number of No Conformity

MENARD representative:		**Creation date of the quality form**	**28/08/2018**
Machine :	**E500 n°UK2**	**INDICE A**	**pages : 3/3**

VIBRO MENARD

DOCUMENT	**QUALITY FORM**			
DOCUMENT REFERENCE	**Doc 03.350**			
WRITE ON	**20/11/2007**	**Form written by :**	**By :**	**X. G**
MODIFY ON		**D. Rickson**	**By :**	
Date VALID.	**25/06/2009**		**By :**	**M. B**