SITE:	**GOSPORT**	**FORM**	**1**
Project manager :	**M. Wood**	**Contract**	**6056**
Nature of the works :	**C.M.C**	**date**	**09/08/2018**
Manager SITE :	**P. McQueen**	**Drawing**	**V23949**

CMC	Tool diameter	Depth	Material volume	Concrete delivery	Compliant	Comments
Name	(mm)	(m)	(m^3)			
A126	320	1.76	0.15		C	
A125	320	1.76	0.15		C	
A86	320	2.00	0.17		C	
A74	320	2.16	0.18		C	
A100	320	1.84	0.16		C	
A99	320	2.08	0.17		C	
A72	320	1.92	0.16		C	
A122	320	1.92	0.16		C	
A121	320	2.00	0.17		C	
A84	320	1.84	0.15		C	
A70	320	2.00	0.17		C	
A58	320	1.92	0.16		C	
A68	320	2.48	0.21		C	
A67	320	2.00	0.17		C	
A66	320	2.08	0.18		C	
A65	320	2.00	0.17		C	
A64	320	2.32	0.20		C	
A63	320	1.92	0.16		C	
A62	320	1.92	0.16		C	
A61	320	1.92	0.16		C	
A60	320	1.84	0.16		C	
A59	320	2.32	0.20		C	
A57	320	1.92	0.16		C	
A69	320	1.92	0.16		C	
A56	320	2.00	0.17		C	
A30	320	1.92	0.16		C	
A1	320	1.92	0.16		C	
A29	320	2.00	0.17		C	
A54	320	1.76	0.15		C	
A28	320	2.08	0.17		C	
TOTAL	30	59.52	5.00			
CUMUL						

* The acceptance of concrete Delivery is worth acceptance of the material
** Specify C ou NC - In case of NC, report quality form number of No Conformity

MENARD representative:		**Creation date of the quality form**	**28/08/2018**
Machine :	**E500 n°UK2**	**INDICE A**	**pages : 1/6**

VIBRO MENARD	**DOCUMENT**	**QUALITY FORM**			
	DOCUMENT REFERENCE	**Doc 03.350**			
	WRITE ON	**20/11/2007**	**Form written by :**	**By :**	**X. G**
	MODIFY ON		**D. Rickson**	**By :**	
	Date VALID.	**25/06/2009**		**By :**	**M. B**

SITE:	**GOSPORT**	**FORM**	**1**
Project manager :	**M. Wood**	**Contract**	**6056**
Nature of the works :	**C.M.C**	**date**	**09/08/2018**
Manager SITE :	**P. McQueen**	**Drawing**	**V23949**

CMC	Tool diameter	Depth	Material volume	Concrete delivery	Compliant	Comments
Name	(mm)	(m)	(m^3)			
A27	320	2.16	0.18		C	
A12	320	2.72	0.23		C	
A52	320	2.32	0.20		C	
A51	320	2.24	0.19		C	
A14	320	2.32	0.20		C	
A13	320	2.16	0.18		C	
A11	320	2.24	0.19		C	
A50	320	2.32	0.20		C	
A49	320	2.32	0.19		C	
A15	320	2.00	0.17		C	
A10	320	2.16	0.18		C	
A48	320	2.00	0.17		C	
A47	320	2.00	0.17		C	
A26	320	2.00	0.17		C	
A9	320	2.00	0.17		C	
A46	320	1.92	0.16		C	
A45	320	1.92	0.16		C	
A25	320	2.00	0.17		C	
A8	320	2.00	0.17		C	
A44	320	2.16	0.18		C	
A43	320	2.08	0.18		C	
A24	320	2.24	0.19		C	
A7	320	2.24	0.19		C	
A42	320	2.16	0.18		C	
A41	320	2.08	0.18		C	
A23	320	2.00	0.17		C	
A22	320	2.16	0.18		C	
A6	320	2.08	0.18		C	
A40	320	2.08	0.18		C	
A39	320	2.00	0.17		C	
TOTAL	30	64.08	5.40			
CUMUL						

* The acceptance of concrete Delivery is worth acceptance of the material
** Specify C ou NC - In case of NC, report quality form number of No Conformity

MENARD representative:		**Creation date of the quality form**	**28/08/2018**
Machine :	**E500 n°UK2**	**INDICE A**	**pages : 2/6**

VIBRO MENARD

DOCUMENT	**QUALITY FORM**			
DOCUMENT REFERENCE	**Doc 03.350**			
WRITE ON	**20/11/2007**	**Form written by :**	**By :**	**X. G**
MODIFY ON		**D. Rickson**	**By :**	
Date VALID.	**25/06/2009**		**By :**	**M. B**

SITE:	**GOSPORT**	**FORM**	**1**
Project manager :	**M. Wood**	**Contract**	**6056**
Nature of the works :	**C.M.C**	**date**	**09/08/2018**
Manager SITE :	**P. McQueen**	**Drawing**	**V23949**

CMC	Tool diameter	Depth	Material volume	Concrete delivery	Compliant	Comments
Name	(mm)	(m)	(m^3)			
A21	320	2.00	0.17		C	
A20	320	2.00	0.17		C	
A5	320	2.32	0.20		C	
A38	320	2.24	0.19		C	
A37	320	2.16	0.18		C	
A19	320	2.16	0.18		C	
A18	320	2.24	0.19		C	
A4	320	2.00	0.17		C	
A36	320	2.16	0.18		C	
A35	320	2.24	0.19		C	
A17	320	2.16	0.18		C	
A3	320	2.08	0.17		C	
A34	320	2.08	0.18		C	
A33	320	2.08	0.17		C	
A31	320	1.92	0.16		C	
A2	320	1.84	0.15		C	
A32	320	1.92	0.16		C	
A16	320	1.92	0.16		C	
A53	320	1.92	0.16		C	
A55	320	2.00	0.17		C	
B19	320	1.84	0.15		C	
B23	320	1.92	0.16		C	
B32	320	1.76	0.15		C	
B21	320	2.00	0.17		C	
B30	320	1.84	0.16		C	
B24	320	1.92	0.16		C	
B33	320	1.84	0.16		C	
B31	320	1.84	0.15		C	
B25	320	1.84	0.15		C	
B34	320	1.84	0.15		C	
TOTAL	30	60.08	5.06			
CUMUL						

* The acceptance of concrete Delivery is worth acceptance of the material
** Specify C ou NC - In case of NC, report quality form number of No Conformity

MENARD representative:		**Creation date of the quality form**	**28/08/2018**
Machine :	**E500 n°UK2**	**INDICE A**	**pages : 3/6**

VIBRO MENARD

DOCUMENT	**QUALITY FORM**			
DOCUMENT REFERENCE	**Doc 03.350**			
WRITE ON	**20/11/2007**	**Form written by :**	**By :**	**X. G**
MODIFY ON		**D. Rickson**	**By :**	
Date VALID.	**25/06/2009**		**By :**	**M. B**

SITE:	**GOSPORT**	**FORM**	**1**
Project manager :	**M. Wood**	**Contract**	**6056**
Nature of the works :	**C.M.C**	**date**	**09/08/2018**
Manager SITE :	**P. McQueen**	**Drawing**	**V23949**

CMC	Tool diameter	Depth	Material volume	Concrete delivery	Compliant	Comments
Name	(mm)	(m)	(m^3)			
B28	320	2.00	0.17		C	
B26	320	2.16	0.18		C	
B35	320	2.08	0.18		C	
B29	320	2.32	0.20		C	
B22	320	2.00	0.17		C	
B20	320	1.92	0.16		C	
B36	320	2.08	0.17		C	
B27	320	2.00	0.17		C	
B17	320	2.00	0.17		C	
B4	320	2.08	0.18		C	
B13	320	2.00	0.17		C	
B12	320	2.00	0.17		C	
B16	320	2.00	0.17		C	
B3	320	2.00	0.17		C	
B11	320	2.00	0.17		C	
B10	320	2.00	0.17		C	
B18	320	2.00	0.17		C	
B5	320	2.32	0.20		C	
B9	320	2.00	0.17		C	
B8	320	2.00	0.17		C	
B15	320	2.00	0.17		C	
B2	320	2.00	0.17		C	
B7	320	2.00	0.17		C	
B6	320	2.00	0.17		C	
B1	320	2.00	0.17		C	
B14	320	2.00	0.17		C	
C70	320	2.00	0.17		C	
C97	320	1.92	0.16		C	
C66	320	1.84	0.15		C	
C67	320	2.00	0.17		C	
TOTAL	30	60.72	5.11			
CUMUL						

* The acceptance of concrete Delivery is worth acceptance of the material
** Specify C ou NC - In case of NC, report quality form number of No Conformity

MENARD representative:		**Creation date of the quality form**	**28/08/2018**
Machine :	**E500 n°UK2**	**INDICE A**	**pages : 4/6**

VIBRO MENARD

DOCUMENT	**QUALITY FORM**			
DOCUMENT REFERENCE	**Doc 03.350**			
WRITE ON	**20/11/2007**	**Form written by :**	**By :**	**X. G**
MODIFY ON		**D. Rickson**	**By :**	
Date VALID.	**25/06/2009**		**By :**	**M. B**

SITE:	**GOSPORT**	**FORM**	**1**
Project manager :	**M. Wood**	**Contract**	**6056**
Nature of the works :	**C.M.C**	**date**	**09/08/2018**
Manager SITE :	**P. McQueen**	**Drawing**	**V23949**

CMC	Tool diameter	Depth	Material volume	Concrete delivery	Compliant	Comments
Name	(mm)	(m)	(m^3)			
C60	320	1.92	0.16		C	
C62	320	1.84	0.15		C	
C88	320	1.76	0.15		C	
C109	320	1.92	0.16		C	
C68	320	1.92	0.16		C	
C89	320	1.92	0.16		C	
C59	320	1.92	0.16		C	
C63	320	2.00	0.17		C	
C37	320	1.84	0.15		C	
C41	320	1.76	0.15		C	
C43	320	1.76	0.15		C	
C58	320	1.76	0.15		C	
C61	320	1.92	0.16		C	
C56	320	1.92	0.16		C	
C38	320	2.00	0.17		C	
C55	320	1.76	0.15		C	
C42	320	1.92	0.16		C	
C27	320	1.76	0.15		C	
C33	320	1.84	0.15		C	
C39	320	2.00	0.17		C	
C45	320	1.92	0.16		C	
C40	320	1.92	0.16		C	
C30	320	1.84	0.15		C	
C31	320	1.76	0.15		C	
C46	320	1.92	0.16		C	
C28	320	1.92	0.16		C	
C34	320	1.92	0.16		C	
C47	320	2.00	0.17		C	
C2	320	1.92	0.16		C	
C24	320	1.92	0.16		C	
TOTAL	30	56.48	4.74			
CUMUL						

* The acceptance of concrete Delivery is worth acceptance of the material
** Specify C ou NC - In case of NC, report quality form number of No Conformity

MENARD representative:				**Creation date of the quality form**	**28/08/2018**
Machine :	**E500 n°UK2**	**INDICE A**		**pages :**	**5/6**
VIBRO MENARD	**DOCUMENT**	**QUALITY FORM**			
	DOCUMENT REFERENCE	**Doc 03.350**			
	WRITE ON	**20/11/2007**	**Form written by :**	**By :**	**X. G**
	MODIFY ON		**D. Rickson**	**By :**	
	Date VALID.	**25/06/2009**		**By :**	**M. B**

SITE:	**GOSPORT**	**FORM**	**1**
Project manager :	**M. Wood**	**Contract**	**6056**
Nature of the works :	**C.M.C**	**date**	**09/08/2018**
Manager SITE :	**P. McQueen**	**Drawing**	**V23949**

CMC	Tool diameter	Depth	Material volume	Concrete delivery	Compliant	Comments
Name	(mm)	(m)	(m^3)			
C29	320	1.76	0.15		C	
C32	320	1.84	0.15		C	
C3	320	1.92	0.16		C	
C25	320	1.92	0.16		C	
C16	320	2.00	0.17		C	
C17	320	1.92	0.16		C	
C5	320	1.92	0.16		C	
C19	320	1.84	0.15		C	
C14	320	1.92	0.16		C	
C15	320	2.08	0.18		C	
C6	320	1.76	0.15		C	
C20	320	1.76	0.15		C	
C7	320	1.92	0.16		C	
C21	320	1.92	0.16		C	
TOTAL	14	26.48	2.22			
CUMUL	**164**	**327.36**	**27.527**			

* The acceptance of concrete Delivery is worth acceptance of the material
** Specify C ou NC - In case of NC, report quality form number of No Conformity

MENARD representative:			**Creation date of the quality form**		**28/08/2018**
Machine :	**E500 n°UK2**	**INDICE A**	**pages :**	**6/6**	
VIBRO MENARD	**DOCUMENT**	**QUALITY FORM**			
	DOCUMENT REFERENCE	**Doc 03.350**			
	WRITE ON	**20/11/2007**	**Form written by :**	**By :**	**X. G**
	MODIFY ON		**D. Rickson**	**By :**	
	Date VALID.	**25/06/2009**		**By :**	**M. B**